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PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

1.  This Modification 21 to Delivery Order 0019 to Contract DAAE07-00-D-M051 is a supplemental agreement.

2.  The contractor submitted a Firm-Fixed-Price (FFP) proposal CCP 369 (BCT04-0226), dated 18 February 2004, for the modification of the

hand wheel on the Recoiling Mortar System (RMS) and the effort to update the Logistics products for the Mortar Carrier version B.

3.  The contractor shall update the Stryker Mortar Carrier (MC) B Logistics products for the modified hand wheel on the RMS in

accordance with CDRL A020.  As a result of this Modification 21 the contractor shall perform the following:

    a.  Update operator and maintenance technical manuals with new illustrations depicting modified hand wheel locations.

    b.  Update operator and maintenance technical manuals and new training manuals with new operating procedures, troubleshooting and

Preventative Maintenance Checks and Services (PMCS) as required and verify procedures during Log Demo.

    c.  Update RPSTL with new maintenance art illustrations.

    d.  Provision hand wheels, add to the General Dynamics Land Systems (GDLS) database and code existing parts for deletion/replacement

as  required.

4.  The contractor shall incorporate the relocation of the azimuth and elevation hand wheels on the RMS for 40 Mortar Carrier B vehicles

under Delivery Order 0019.

5.  CLIN 0101AC is established to fund the requirement to update the Logistics products.  The contractor shall be authorized to bill

CLIN 0101AC for the entire amount when the first Mortar Carrier B is accepted by the Government.

6.  CLIN 0101AD is established to fund the requirement to modify the hand wheel on the RMS for 40 Mortar Carrier B vehicles.

7.  The parties acknowledge that any and all claims for adjustment which they may have with respect to this action are fully satisfied

in this equitable adjustment.

8.  As a result of this Modification 21, the contract is increased by $32,485.  Except as stated above, all other terms and conditions

of the contract remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A 020 ***
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             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0101AC        SERVICES LINE ITEM                                                                           $         26,325.00              __________________                                                                            __________________

              NOUN: PROPOSAL CCP 369 RMS FOR MC B

              PRON: X13GX356X1    PRON AMD: 01    ACRN: AA

              AMS CD: 31107180008

                CLIN 0101AC added by Modification 21.

                              (End of narrative B001)

                CLIN 0101AC is established to fund the requirement

                for updating the Logistics products to modify the

                Hand Wheelon the Recoiling Mortar System (RMS)for

                the Mortar Carrier B.

                              (End of narrative B002)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-SEP-2004

                            $        26,325.00

0101AD        SERVICES LINE ITEM                                                                           $          6,160.00              __________________                                                                            __________________

              NOUN: MODIFY HANDWHEEL ON RMS DO19

              PRON: X13GX357X1    PRON AMD: 01    ACRN: AA

              AMS CD: 31107180008

                   CLIN 0101AD is added by Modification 21.

                              (End of narrative B001)

                CLIN 0101AD is established to fund the requirement

                to modify the hand wheel on the Recoiling Mortar

                System (RMS)at a recurring price of $154 per unit

                for 40 Mortar Carrier B vehicles.

                              (End of narrative B002)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin
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              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-JAN-2005

                            $         6,160.00
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SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

0101AC  X13GX356X1             AA       1        $               0.00  $          26,325.00            $          26,325.00

        31107180008                   3GXP03

        A13P30082RX1

0101AD  X13GX357X1             AA       1        $               0.00  $           6,160.00            $           6,160.00

        31107180008                   3GXP03

        A13P30082RX1

                                                                           _________________

                                                         NET CHANGE    $          32,485.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AA        21   32033000035R5R07P31107131E9  S20113                W56HZV           $          32,485.00                                                                                                          __________________

                                                                                          NET CHANGE    $          32,485.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $     384,469,608.00              $          32,485.00              $     384,502,093.00
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